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REQUEST TO EXTEND THE PERIOD OF PROJECT ALLOCATION PER RESOLUTION
G-03-19, STATE TRANSPORTATION IMPROVEMENT PROGRAM GUIDELINES
WAIVER-07-04

CTC ACTION UPDATE: The California Transportation Commission approved the time
extension requests for Siskiyou County for Project #1 (L ake Siskiyou Trail Phase |, PPNO
2405) for $645,000, for six months only and for Project #2 (L ake Siskiyou Trail Phasell,
PPNO 2405B) for six months only as well.

RECOMMENDATION:

The Department of Transportation (Department) recommends the California Transportation
Commission (Commission) defer approva of Waiver-07-04, extending the period of project
allocation for the projects listed on the attached document for the time periods shown, because the
request for Project #1 — Lake Siskiyou Trail Phase | is not consistent with current STIP guidelines,
and Project #2 — Lake Siskiyou Trail Phase Il can not proceed until Phase | PS&E is compl eted.

| SSUE:

The Commission programmed funds totaling $655,000 in Fiscal Y ear 2006-07 for two projects, as
shown on the attachment. The attachment shows the details of the projects and the explanations for
the delays. The funds will not be alocated by the June 30, 2007, deadline. The project sponsor is
requesting extensions, and the planning agency concurs.

BACKGROUND:

Resolution G-03-19, State Transportation Improvement Program (STIP) Guidelines, adopted by the
Commission on December 11, 2003, stipulates that the Commission may approve a waiver to the
timely use of funds deadline one time only for up to 20 months in accordance with Section 14529.8
of the Government Code.
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Time Extension/Waiver — Project Allocation Deadline
Local Streets and Roads Projects

Project# Applicant Extension Amount Number of Months Requested
County
PPNO Consgtruction Only Extended Deadline
Project Description
Reason for Project Delay CT Recommendation

1 Siskiyou County $555,000 20-menths

Siskiyou $645,000
PPNO: 02-2405 02/28/2009 12/31/07

Lake Siskiyou Trail Phase |

The County of Siskiyou (County) is requesting a 20-month extension to the allocation period for the construction funds for the Lake Siskiyou Trall
Phase | project, to allow timeto secure additional funding needed for thisTE project. This project was originally programmed into the 2004 STIP
at atotal funding level of $770,000, based on the estimated costs at thattime. The project was later reprogrammed into the 2006 STIP dueto a
cost increase. A recent preliminary estimate shows the current total cost level to be approximately $1.3 million.

The County is requesting a 20-month extension to the allocation period to seek additional funding for this project before requesting a construction
allocation. The construction phaseis programmed at afunding level of $645,000. In concurrent Agenda Item 2.5¢(5), the County is requesting to
transfer $90,000 from construction to Planning Specifications and Estimates (PS&E), to enable completion of the design and theengineer’s
estimate. The County isrequesting an allocation time extension for the remaining $555,000 in programmed construction funds. The County
anticipates additional funds from agrant to be awardable during the summer of 2007.

2 Siskiyou County $100,000 20-months
Siskiyou
PPNO: 02-2405B 02/28/2009 12/31/07

Lake Siskiyou Trail Phasell

The County of Siskiyouis requesting a 20-month extension to theallocation period for the construction funds for the Lake Siskiyou Trail Phasell
project. ThisTE project follows Lake Siskiyou Trail Phase I, above, and cannat proceed until the PS&E is completed in the Phase | project.
Further, the County may need to seek additional funding sources, depending on the cost estimate being developed in Phasel.

CEQA- California Environmental Quality Act FHWA -Federal Highway Administration
NEPA -National Environmental Policy Act TE-Transportation Enhancements
STIP-State Transportation |mprovement Program The Department-California Department of Transportation



